Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID: 4560 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 4560 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0002 Pay Period End Date:  06.30.2016 Est Number: 0002 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
KEARNEY WEST Estimate Type:  PROG Current Contract Amt Total Earnings  $442,012.80  $279,105.72  $162,907.08
$1,584,438.72 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $442,012.80 $279,105.72 $162,907.08
ontractor: Date Lot 12172015 $1,584,438.72 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. a ed ed' = Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;i-zz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 1087 _ 28% Net Earnings $442,012.80 $279,105.72 $162,907.08
Date Notice for Work to )
Begin: 03.09.2016 % Time Comp
HASTINGS NE 68902-1087 gin: - BS50- 53y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.21.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $103.91 $.00 $103.91
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42560 000 STP-HSIP-30-4(154) 030 267.44 270.63 GRAD CULV SEED BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $103.91 $.00 $103.91
Payment $442,116.71 $279,105.72 $163,010.99
Project Manager District Engineer
Nordhues, Bob 07.01.2016 Meyer, Keith 07.01.2016
Construction Engineer Controller
Halstead, Kerri 07.05.2016 Burling, Laurie 07.05.2016
Controller
Burling, Laurie 07.05.2016
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Est Number: 0002 Pay Period End Date:  06.30.2016 Est Number: 0002 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 0018 L022.81 3.50 325.000 1,137.50
0001 0001 0010 0030.10 12,000.00 1.000 12,000.00  SILT CHECK, TYPE 1-HIGH LF 325.000 1,137.50
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
1.000 12,000.00 0.000 0.00
1.000 12,00000  GrouP 1 GRADING Contracted 128,257.25
0002 0002 0011 1009.00 4,000.00 1.000 4,000.00 Current 128,257.25
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 In place 79,500.00
0.705 2,820.00 This Estimate 76,680.00
0.000 0.00 GROUP 4 CULVERTS
0003 0003 0012 1011.00 30.00 87.000 2,610.00 0010 0019 0024 0030.40 2,700.00 1.000 2,700.00
WATER MGAL 87.000 2,610.00 MOBILIZATION LS 1.000 2,700.00
0.000 0.00 1.000 2,700.00
0.000 0.00 0.000 0.00
0004 0004 0013 1030.00 16.80 3,850.000 64,680.00 0011 0025 4035.25 300.00 2.000 600.00
EARTHWORK MEASURED IN EMBANKMENT CcY 3,850.000 64,680.00 REMOVE AND SALVAGE FLARED-END EACH 2.000 600.00
3,850.000 64,680.00 SECTION 2.000 600.00
3,850.000 64,680.00 0.000 0.00
0005 0005 0014 1102.00 7.00 4,196.000 29,372.00 0012 0020 4040.00 450.00 4.000 1,800.00
REMOVE ASPHALT SURFACE SY 4,196.000 29,372.00 REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,800.00
0.000 0.00 4.000 1,800.00
0.000 0.00 0.000 0.00
0006 0006 0015 L006.00 700.00 3.000 2,100.00 0013 0021 0026 4050.01 9.00 143.000 1,287.00
COVER CROP SEEDING ACRE 3.000 2,100.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 143.000 1,287.00
0.000 0.00 CULVERTS, AND HEADWALLS 143.000 1,287.00
0.000 0.00 0.000 0.00
0007 0007 0016 L019.13 1.65 205.000 33825 0014 0027 4107.07 885.00 1.060 938.10
EROSION CONTROL, CLASS 1D SY 205.000 338.25 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 1.060 938.10
0.000 0.00 COLLARS 2.600 2,301.00
0.000 0.00 0.000 0.00
0008 0008 0017 L022.11 2.25 5,342.000 12,019.50 0015 0028 4157.00 1.70 86.000 146.20
FABRIC SILT FENCE-LOW POROSITY LF 5,342.000 12,019.50 REINFORCING STEEL FOR COLLARS LB 86.000 146.20
0.000 0.00 192.000 326.40
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  06.30.2016 Est Number: 0002 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0029 4310.24 345.00 6.000 2,070.00 0023 0034 0038 L001.01 1,400.00 2.000 2,800.00
24" FLARED-END SECTION EACH 6.000 2,070.00 SEEDING, TYPE A ACRE 2.000 2,800.00
6.000 2,070.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0022 4360.36 600.00 4.000 2,400.00 0024 0035 0039 L001.02 1,300.00 3.000 3,900.00
36" METAL FLARED-END SECTION EACH 4.000 2,400.00 SEEDING, TYPE B ACRE 3.000 3,900.00
4.000 2,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0030 4461.24 360.00 2.000 720.00 0025 0036 0040 L032.75 150.00 12.000 1,800.00
INSTALL 24" CONCRETE FLARED-END EACH 2.000 720.00 MULCH TON 12.000 1,800.00
SECTION 2.000 720.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0031 P120.24 61.00 12.000 732.00 GROUP 5 SEEDING Contracted 9,500.00
24" CULVERT PIPE, TYPE 2 LF 12.000 732.00 Current 9.500.00
12.000 732.00 In place 0.00
0.000 0.00 This Estimate 0.00
0020 0023 P300.36 51.00 109.000 5,559.00 GROUP 9 BITUMINOUS
36" CULVERT PIPE, TYPE 3,40R5 LF 109.000 5,559.00 0026 0041 0002.55 7.50 512.000 3,840.00
101.000 5,151.00 OVERLAY BROKEN LINES STA 512.000 3,840.00
0.000 0.00 172.210 1,291.58
0021 0032 P500.24 40.00 117.000 4,680.00 172.210 1,291.58
24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 117.000 4,680.00 0027 0042 0002.60 8.50 1,024.000 8,704.00
117.000 4,680.00 OVERLAY SOLID LINES STA 1,024.000 8,704.00
0.000 0.00 342.230 2,908.96
GROUP 4 CULVERTS Contracted 23,632.30 342.230 2,908.96
Current 23,632.30 0028 0043 0077 0097 0030.90 80,000.00 1.000 80,000.00
In place 24,767.40 MOBILIZATION LS 1.000 80,000.00
This Estimate 0.00 0.881 70,495.52
GROUP 5 SEEDING 0.000 0.00
0022 0033 0037 0030.50 1,000.00 1.000 1,000.00 0029 0044 1020.06 50.00 67.000 3,350.00
MOBILIZATION LS 1.000 1,000.00 FLEXIBLE POST DELINEATOR EACH 67.000 3,350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  06.30.2016 Est Number: 0002 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0030 0045 1020.20 35.00 24.000 840.00 0039 0052 7488.07 2.15 19,500.000 41,925.00
INSTALL CHEVRONS EACH 24.000 840.00 5" YELLOW WET REFLECTIVE LF 19,500.000 41,925.00
0.000 0.00 THERMOPLASTIC, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0031 0078 0098 2001.00 12.00 150.000 1,800.00 0040 0053 7516.42 10.00 450.000 4,500.00
GRAVEL SURFACE COURSE CY 150.000 1,800.00 12" YELLOW WET REFLECTIVE LF 450.000 4,500.00
0.000 0.00 THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00

' ’ GROOVED ’ '
0.000 0.00 0.000 0.00
0032 0099 2010.00 60.00 35.000 2,100.00 0041 0054 7520.00 500.00 7.000 3,500.00
CRUSHED ROCK SURFACE COURSE CYy 35.000 2,100.00 ARROW, PREFORMED PAVEMENT MARKING EACH 7.000 3,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0046 0079 2021.00 55.00 17.000 935.00 0042 0100 8022.15 1.02 300.000 306.00
MAILBOX POST EACH 17.000 935.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 300.000 306.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0034 0047 0080 3008.05 8.00 1,368.000 10,944.00 0043 0055 0082 8022.20 1.02 11,860.000 12,097.20
TIE BARS EACH 1,368.000 10,944.00 HYDRATED LIME/WARM MIX ASPHALT EACH 11,860.000 12,097.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0048 0081 3031.08 52.00 2,550.000 132,600.00 0044 0056 8028.01 200.00 2.280 456.00
8" CONCRETE BASE COURSE SY 2,550.000 132,600.00 FOUNDATION COURSE REPLACEMENT CY 2.280 456.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0049 3039.12 401.00 91.470 36,679.47 0045 0057 0083 8111.00 350.00 38.910 13,618.50
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 91.470 36,679.47 SHOULDER SUBGRADE PREPARATION STA 38.910 13,618.50
DEPTH 337.394 135,295.00 0.000 0.00
72.535 29,086.54 0.000 0.00
0037 0050 3039.13 355.00 36.820 13,071.10 0046 0101 9002.10 25.70 300.000 7,710.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CcY 36.820 13,071.10 ASPHALTIC CONCRETE FOR STATE TON 300.000 7,710.00
DEPTH 111,637 3063114 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
-60.880 -21,612.40 0.000 0.00
0038 0051 7488.06 2.15 34,750.000 74,712.50 0047 0058 0084 9005.23 20.03 4,420.000 88,532.60
5" WHITE WET REFLECTIVE THERMOPLASTIC, LF 34,750.000 7471250 ASPHALTIC CONCRETE, TYPE SPS TON 4,420.000 88,532.60
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  06.30.2016 Est Number: 0002 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0059 0085 9005.75 25.70 11,610.000 298,377.00 0057 0067 0091 9111.00 50.00 26.000 1,300.00
ASPHALTIC CONCRETE, TYPE SPR TON 11,610.000 298,377.00 WATER MGAL 26.000 1,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0060 0086 9009.00 5.00 3,153.000 15,765.00 0058 0068 0092 9173.20 4.00 2,550.000 10,200.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 3,153.000 15,765.00 SUBGRADE PREPARATION SY 2,550.000 10,200.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0061 9010.50 35.70 250.000 8,925.00 0059 0069 0093 9179.23 350.00 174.634 61,121.90
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 8,925.00 COLD MILLING, CLASS 3 STA 174.634 61,121.90
SPR 0.000 0.00 88.154 30,853.90
0.000 0.00 88.154 30,853.90
0051 0062 9010.51 30.03 250.000 7,507.50 0060 0070 9179.35 5.00 1,367.000 6,835.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 7,507.50 COLD MILLING, CLASS 5 SY 1,367.000 6,835.00
SPS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0102 9020.95 491.25 10.000 4,912.50 0061 0071 9179.43 100.00 296.102 29,610.20
PERFORMANCE GRADED BINDER (64-34) FOR TON 10.000 4,912.50 COLD MILLING, CLASS 3 STA 296.102 29,610.20
STATE MAINTENANCE PATCHING 0.000 0.00 299.520 29,952.00
0.000 0.00 TYPEA 299.520 29,952.00
0053 0063 0087 9021.12 416.70 149.440 62,271.65 0062 0072 0094 9185.76 10.00 341.080 3,410.80
PERFORMANCE GRADED BINDER (52-34) TON 149.440 62,271.65 RUMBLE STRIPS, ASPHALT STA 341.080 3,410.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0064 0088 9021.13 491.25 403.240 198,091.65 0063 0073 9185.85 10.00 303.460 3,034.60
PERFORMANCE GRADED BINDER (64-34) TON 403.240 198,091.65 RUMBLE STRIPS, ASPHALT 8" STA 303.460 3,034.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0065 0089 9034.00 4.50 1,124.000 5,058.00 0064 0074 9186.00 20.00 104.000 2,080.00
PREPARATION OF INTERSECTIONS AND SY 1,124.000 5,058.00 CONCRETE SURFACE MILLING SY 104.000 2,080.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0066 0090 9053.00 2.00 14,430.000 28,860.00 0065 0103 9300.37 1.00 510.000 510.00
TACK COAT GAL 14,430.000 28,860.00 RAP INCENTIVE PAYMENT FOR STATE EACH 510.000 510.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  06.30.2016 Est Number: 0002 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0075 0095 9300.38 1.00  28,100.500 28,100.50 0073 0109 0003.20 350.00 40.000 14,000.00
RAP INCENTIVE PAYMENT EACH 28,100.500 28,100.50 FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 14,000.00
0.000 0.00 22.500 7,875.00
0.000 0.00 12.000 4,200.00
0067 0076 0096 9300.52 1,500.00 1.000 1,500.00 0074 0110 0005.10 125.00 83.000 10,375.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,500.00 TRAFFIC CONTROL MANAGEMENT DAY 83.000 10,375.00
Vo 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 1,319,692.67 0075 0111 0020.00 2.00 500.000 1,000.00
Current 1319602.67 TRAINING HOUR 500.000 1,000.00
In place 310,428.10 0.000 0.00
This Estimate 72,480.58 0.000 0.00
GROUP 10 GENERAL ITEMS 0076 0112 0030.00 5,000.00 1.000 5,000.00
0068 0104 0001.08 0.50 3,400.000 1,700.00 MOBILIZATION LS 1.000 5,000.00
BARRICADE, TYPE Il BDAY 3,400.000 1,700.00 1.000 5,000.00
431.000 215.50 0.500 2,500.00
281.000 140.50 0077 0113 9110.01 50.00 120.000 6,000.00
0069 0105 0001.10 2.00 332.000 664.00 RENTAL OF LOADER, FULLY OPERATED HOUR 120.000 6,000.00
BARRICADE, TYPE Il BDAY 332.000 664.00 0.000 0.00
266.000 532.00 0.000 0.00
140.000 280.00 0078 0114 9110.02 50.00 120.000 6,000.00
0070 0106 0001.75 1.00 560.000 560.00 RENTAL OF MOTOR GRADER, FULLY HOUR 120.000 6,000.00
TEMPORARY SIGN DAY EACH 560.000 56000 OPERATED 0.000 0.00
188.000 188.00 0.000 0.00
86.000 86.00 0079 0115 9110.03 50.00 120.000 6,000.00
0071 0107 0001.90 0.50 5,295.000 2,647.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 120.000 6,000.00
SIGN DAY EACH 5,295.000 2,647.50 0.000 0.00
1,944.000 972.00 0.000 0.00
1,080.000 540.00 0080 0116 9110.07 50.00 120.000 6,000.00
0072 0108 0003.10 250.00 90.000 22,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 120.000 6,000.00
FLAGGING DAY 90.000 22,500.00 0.000 0.00
45.000 11,250.00 0.000 0.00
24.000 6,000.00 0081 0117 9110.27 50.00 70.000 3,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 70.000 3,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0082 0118 L022.75 3.20 800.000 2,560.00
TEMPORARY SILT CHECK LF 800.000 2,560.00
0.000 0.00
0.000 0.00
0083 0119 L022.90 2.90 1,500.000 4,350.00
TEMPORARY SILT FENCE LF 1,500.000 4,350.00
12.000 34.80
0.000 0.00
0084 0120 L032.70 600.00 6.000 3,600.00
TEMPORARY MULCH TON 6.000 3,600.00
0.000 0.00
0.000 0.00
0085 0121 L860.24 1,100.00 4.000 4,400.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 4,400.00
0.000 0.00
0.000 0.00
0086 0122 L860.50 2,500.00 1.000 2,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
CONTRACTOR COMPLIANCE 0.500 1,250.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 103,356.50
Current 103,356.50
In place 27,317.30
This Estimate 13,746.50
Totals for contract Contracted 1,584,438.72
Current 1,584,438.72
In place 442,012.80

This Estimate

162,907.08



